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United States Environmental Protection Agency 
Region m 

POLLUTION REPORT 

Date: Thursday, March 30,2006 
From: Dominic Ventura 

Subject: 
Continuation of work 
Elkton Farm Firehole f 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 

POLREPNo.: 
ReportingPeriod: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

17 , 
3/20/06 -3/23/06 
1/31/2006 
1/31/2006 

Site #: 
DO. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract# 

A3DHRV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely anil efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. ) 

Current Activities 
During this reporting period the intrusive activities continued within grids:B-5, F-5, F-6, H-5 and 
K-5. These activities included magging and flagging of all metal items and the hand shovelling of 
these flagged materials/Grids will be split into 100ft by lOOft. This will make grid clearance after 
QC and QA failure easier with the smaller grids. They will be renumbered adding a,b,c and d at the 
end of the grid number. 

On March 21 a clump of suspected high explosives (HE), resembling a rock, was detected in grid 
H-5. The item was weighed at 38.5 lbs and was placed in the SHA. On March 28, START 
retrieved a sample for nitro field testing. The results were not in as ofthis writing. 

On March 23 a blow in place (bip) of the 40mm rounds and thermites found during the last two 
weeks was conducted successfully. This will occur on a biweekly basis: 
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MPPH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
52-ea 40mm tracer elements, Grid F-5, SHA 
3-ea 40mm tracers, Grid F-6, SHA -
32-ea 40mm tracers, Grid H-5, SHA 
1 -ea unfuzed 40mm projectile w/possible HE filler, Grid H-5, SHA 
1-ea, unknown item possible detonator, Grid K-5, SHA 
1-ea, flare base, Grid K-5, SHA 
8-ea 40mm tracer elements, Grid H-5a, SHA 
1-ea unfuzed 40mm projectile w/possible HE, Grid H5a, SHA 
1-ea reported hunk of possible HE, 38.5 lbs, H-5a, SHA 
4-ea 40mm tracer, Grid K-5, SHA 1 
17-ea 40mm tracer elements, Grid H-5a, SHA 
2-ea 40mm bracer, Grid K-5a, SHA 

Through Mar 23,2006 the following stats apply: 
Total grids - 66 (200x200) 
Grids cleared -14.5 
Grids Government Qc'd -14.5 
Grids failed - 3 
Total Number of digs -11,342 
Number of live MPPEH - 474 
Pounds of MPPEH/MD found -107 
Pounds of non MEC scrap found -1033 

Refer to this web site for Updated adobe map of site completion activities: https://www.epaosc.net 
/sites/1299/files/grid%20data%20update%20map%20060324.pdf 

www.epa6sc.org/elktonfannfirehole 
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